COUNTY OF LOSANGELES
DEPARTMENT OF PUBLIC WORKS

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100

www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

JAMESA. NOYES, Director

IN REPLY PLEASE

REFER TO FILE: P M'3

May 1, 2003

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

SAN DIMAS SHERIFF'S STATION
AWARD CONSTRUCTION CONTRACT
SPECS. 5414 R1; C.P. 77402
SUPERVISORIAL DISTRICT 5

4 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER AND
THE SHERIFF THAT YOUR BOARD:

1. Approve the revised total project budget of $14,516,072 for construction of
the San Dimas Sheriff's Station project.

2. Approve the enclosed appropriation adjustment to increase the
appropriation under Capital Project 77402 for the San Dimas Sheriff's
Station by $1,397,000 to reflect the revised project cost and offsetting
revenue from interest earned on bond proceeds.

3. Instruct the Chair to execute the enclosed Quitclaim Deed to accept the
transfer of the property identified therein for the new San Dimas Sheriff’s
Station from the Consolidated Fire Protection District.
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4. Find that Royal Construction Corporation is the apparent lowest
responsible and responsive bidder, and award a construction contract in
the amount of $9,148,000 for the San Dimas Sheriff's Station subject to the
satisfactory and timely completion by the contractor of the consultant
services agreement to prepare a baseline schedule for the project and
receipt by the County of acceptable Performance and Payment Bonds and
evidence of required contractor insurance.

5. Delegate to the Director of Public Works the authority to determine, in
accordance with the applicable contract and bid specifications, whether the
contractor has satisfied the above conditions for contract award, and
authorize the Director to execute the construction contract, in the form
previously approved by County Counsel, to Royal Construction and
establish the effective date of the construction contract if the Director
determines that the above conditions have been satisfied.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approving the recommended actions will provide funding, correct land ownership, and
award an agreement to construct the replacement San Dimas Sheriff's Station.

The existing Sheriff's station, constructed in 1949 and remodeled in 1961, provides
12,216 square feet of space and does not adequately meet the needs of the growing
local community. The project includes construction of a 28,000-square-foot facility
containing office space, a holding facility, a 3,400-square-foot maintenance building,
and parking for staff and visitors.

On June 25, 2002, your Board adopted plans and specifications for the project and
instructed the Executive Officer to advertise for construction bids. On July 23, 2002,
seven bids were received, all of which were significantly higher than the Board-
approved budget. On February 18, 2003, your Board rejected all bids and readvertised
the project. On March 18, 2003, six bids were received. Royal Construction, with a bid
of $ 8,968,000, was the apparent lowest responsible bidder meeting the criteria adopted
by your Board. Royal Construction's bid also included a bid of $180,000 for the
communication tower as an additive alternative.

Concurrently, procurement of the communication tower was also pursued through the
Internal Services Department as a potential cost saving measure. On March 12, 2003,
ISD received nine bids. Baran Telecom with a bid of $243,385 was the apparent lowest
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responsible bidder. Since this bid was significantly higher than Royal Construction's
bid, we recommend the communication tower be included in the construction contract
awarded to Royal Construction for a total construction contract cost of $9,148,000.

Land Transfer

On June 25, 2002, your Board instructed the Chief Administrative Office to prepare
documentation to transfer title to the site of the new Sheriff’s station to the County for
purposes of constructing the new station.

Based on the Board’s intent to acquire the parcel in 1982, in part for a future Sheriff's
station, the parcel should have been divided between the Consolidated Fire Protection
District and the County and the site of the new San Dimas Sheriff's Station excluded
from the 1992 property transfer to the Fire District. A Quitclaim Deed and legal
description have been prepared to complete the transfer. On June 25, 2002, your
Board also agreed to compensate the Fire District for the fair-market value of old Fire
Station 64 to allow the Sheriff's continued use of the site for its search and rescue
operation. A fair-market appraisal of old Fire Station 64 has been completed that
establishes its value at $587,000. The CAO will return to your Board with
recommendations to execute the Quitclaim Deed and implement the compensation to
the District in the next 2 to 3 weeks.

Implementation of Strategic Plan Goals

These actions meet the County's Strategic Plan Goals of Service Excellence and Fiscal
Responsibility since this project provides improved facilities to service the growing
demands of the community and increases the County's investment in public
infrastructure.

FISCAL IMPACT/FINANCING

The recommended construction contract with Royal Construction is for $9,148,000
including $180,000 for the communication tower additive alternate. In addition,
10 percent of the contract amount is allocated for change orders in the project budget.

The revised total project cost, including plans and specifications, plan check,
construction, equipment, consultant services, miscellaneous expenditures, and County
services, is currently estimated at $14,516,072. The increase of $1,396,776 in the
project budget is caused by higher than anticipated construction costs based on current
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market conditions, a larger change order fund due to the revised construction cost, an
increase in project management services provided during the initial postbid analysis and
review of the revised construction documents, appraisal services to determine fair
market value for old Fire Station 64, and additional code and special inspection services
to ensure an adequate level of construction quality control. The Project Schedule and
Budget Summary are shown in Enclosure A.

Approval of the enclosed appropriation adjustment will increase appropriation under
Capital Project 77402 for the San Dimas Sheriff's Station by $1,397,000 to reflect the
revised project cost and offsetting revenue from interest earned on bond proceeds from
the Twin Towers/Lynwood Detention Center projects.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard contract, in the form previously approved by County Counsel, will be used.
The standard Board-directed clauses that provide for contract termination,
renegotiation, and hiring qualified displaced County employees will be included.

The project specifications contain provisions requiring the contractor to report
solicitations of improper consideration by County employees and allowing the County to
terminate the contract if it is found that the contractor offered or gave improper
consideration to County employees.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for contract award, Royal Construction is willing to consider Greater
Avenues for Independence Program/General Relief Opportunity for Work participants
for future employment.

As required by your Board, language has been incorporated into the project
specifications stating that the contractor shall notify its employees, and shall require
each subcontractor to notify its employees, that they may be eligible for the Federal
Earned Income Credit under Federal income tax laws.

Royal Construction is in full compliance with Los Angeles County Code Chapter 2.200
(Child Support Compliance Program) and Chapter 2.203 (Contractor Employee Jury
Service Program).
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ENVIRONMENTAL DOCUMENTATION

On June 25, 2002, your Board approved a Mitigated Negative Declaration and adopted
a Mitigation Monitoring and Reporting Program for the project.

CONTRACTING PROCESS

On June 25, 2002, your Board adopted plans and specifications for the project and
instructed the Executive Officer to advertise for construction bids. On July 23, 2002,
seven bids were received. On February 18, 2003, your Board rejected all bids and
readvertised the project at an estimated construction cost between $7,995,200 and
$10,993,400. On March 18, 2003, six bids were received. Royal Construction, with a
bid of $ 8,968,000, was the apparent lowest responsible bidder meeting the criteria
adopted by your Board. The bid results are summarized in Enclosure B.

Royal Construction's Community Business Enterprise participation data and three-year
contracting history with the County are on file with Public Works.

As requested by your Board on February 3, 1998, this contract opportunity was listed on
the "Doing Business with the County" website. A copy of the web page solicitation is
included in Enclosure C.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current operations and/or services. Sheriff's
services will continue to be provided from the existing San Dimas Sheriff's Station,
located at 122 North San Dimas Avenue, until construction of the new replacement
station is complete.
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CONCLUSION

Please return one adopted copy of this letter to the CAO (Capital Projects Division),
Sheriff, and Public Works.

Respectfully submitted,

JAMES A. NOYES DAVID E. JANSSEN
Director of Public Works Chief Administrative Officer

LERQOY D. BACA
Sheriff

TLC:cs

C:\My Documents\SAN DIMAS AWARD CONTRACT.doc
Enc.

cc: Auditor-Controller
County Counsel
Department of Public Social Services (GAIN/GROW Program)
Office of Affirmative Action Compliance



ENCLOSURE A

SAN DIMAS SHERIFF'S STATION
AWARD CONSTRUCTION CONTRACT
SPECS. 5414 R1; C.P. 77402

PROJECT SCHEDULE

May 1, 2003

Scheduled Revised
Project Activity Completion Date Completion
Date**
Project Needs Assessment N/A N/A
Project Feasibility N/A N/A
Project Program 02/29/00* 02/29/00*
Design
Contract Execution
Construction Document Submittal 6/26/01* 6/26/01*
Jurisdictional Approval 12/10/02* 12/10/02*
Construction Bid and Award 05/21/03 06/02/03**
Construction
Substantial Completion 07/12/04 07/30/04
Acceptance 11/12/04 11/30/04

* Indicates completed activity.

** An additional two weeks was needed to finalize the land transfer agreement.
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. PROJECT BUDGET SUMMARY

Budget Category Project Impact of Revised
Budget this Action Project
Budget
Land Acquisition N/A N/A N/A
Construction
(a) Construction $ 8,066,460 | $ 901,540 | $ 8,968,000
(b) Equipment $ 90,910 | $ 89,090 | $ 180,000
Subtotal $ 8,157,370 | $ 990,630 [ $ 9,148,000
(c) Change Orders $ 815,737
Subtotal $ 8,973,107 | $ 99,063 [ $ 914,800
$1,089,693 | $ 10,062,800
Equipment/Telecommunication $ 1,164,124 -0- $ 1,164,124
Plans & Specifications $ 709,092 -0- $ 709,092
Consultant Services $ 165,000 [ $ 100,000 | $ 265,000
Miscellaneous Expenditures $ 520,774 -0- $ 520,774
Jurisdictional Review and Plan Check | $ 75,000 -0- $ 75,000
County Services $ 1,512,199 | $ 207,083 | $ 1,719,282
TOTAL $ 13,119,296 | $1,396,776 | $ 14,516,072
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ENCLOSURE B

SAN DIMAS SHERIFF'S STATION
AWARD CONSTRUCTION CONTRACT
SPECS. 5414 R1; C.P. 77402

The project includes construction of a 28,000-square-foot facility containing office
space, a holding facility, a 3,400-square-foot maintenance building, and parking for staff
and visitors. In addition, the project includes the following additive alternatives:

1. Communication tower design/build
2. Communication tower paint
3. Communication tower oxidation
Bid Opening Date: March 18, 2003
Bid Summary:
Bidders Lump Sum Alt. 1 Alt. 2 Alt. 3 Apparent
Bid Low Bid*

1. Royal Construction $ 8,968,000 | $180,000 | $20,000 | $20,000 | $ 8,968,000

2. Mallcraft Inc. $ 9,487,000 | $250,000 | $8,000 | $8,000 | $ 9,487,000

3. Pinner Construction $ 9,775,000 | $240,000 | $4,000 | $6,000 | $9,775,000

4. Bernards Bros. $ 10,085,000 | $176,000 | $6,000 | $5,000 | $ 10,085,000

5. FTR International $ 10,140,000 | $165,000 | $5,000 | $10,000 | $ 10,140,000

6. Woodcliff $ 10,152,000 | $190,000 | $8,000 | $10,000 | $ 10,152,000
Corporation

*The low bid was determined based on the lump sum bid excluding additive alternates as outlined in the Project
Manual. The contract will be issued for the lump sum bid amount of $8,968,000 plus the $180,000 communication
tower Alternative 1 for a total amount of $9,148,000.

Financial Information:

Public Works fair construction cost estimate is between $7,995,200 and $10,993,400.
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ENCLOSURE C

Award information has not been added at this time.

Bid Number :
Bid Title :

Bid Type :
Department :
Commodity :
Open Date :
Closing Date :

" Bid Amount :
Bid Download :
Bid Descriptidn :

Contact Name :

4 Contact Phone## :
Contact Email :
Last Changed On :

http://camisvr.co.la.ca.us/lacol

Bid Information

5414-R1

San Dimas Sheriff's Station
Construction

Public Works

BUILDING CONSTRUCTION SERVICE, NON- RESIDENTIAL (OFFICE BLDG., ETC.)
218/2003

3/18/2003 1:45 PM

$ 799,520,010

Not Available P

The axisting Sheriff's Station, constructed in 1949 and remodeled in 1961, provides 12,216 square
feet of space that does not adequately meet the needs of the growing local community. This project
will enhance law enforcement operations and protection for the City of San Dimas and the
unicorporated areas of Azusa, Covina, Glendora, Charter Oak, La Verne, Claremont, Pomona, and
the San Gabriel Mountains. )

"

A mandatory pre-bid conference will be held on March 5, 2003 at 10:00 a.m. at the project site
located at 270 South Walnut Avenue, Szan Dimas, CA 81773, To be considered responsive to the
invitation for bid, bidders must attend the mandatory pre-bid conference in its entirety.

Construction Estimate: $7,995,200 - $10,893,400
Montessa Duckett

{626) 458-2585

mduckelt@iadpw.org

212712003 11:21:52 AM

i/ AwardLookUp/NavCombineAwd.as 3/19/03
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